
*PER = Preliminary Engineering Report 
**ROW = RightofWay 

CAPITAL IMPROVEMENT PROGRAM 2007 PROJECT SCHEDULE 

PROJECT NO.  ST0303 
PROJECT TITLE  U.S. HIGHWAY 90AWIDENING (S) 
PROJECT STATUS  CONSTRUCTION PHASE 
PROJECT MANAGER  KEISHA SEALS 
CONSULTANT  TXDOT 
CONTRACTOR 
BUDGET  $4,750,000 

PROJECT DESCRIPTION 

Supplemental funding for TxDOT's expansion of US90A (US59 to 
Ulrich).  This funding is necessary to cover remaining needs for the 
project, including ornamental traffic signal poles, signal controller 
cabinets, and field changes. 
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DESIGN/SURVEYING 

CONSTRUCTION  03/06 – 03/08 

EQUIPMENT 
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